

ROUND MEADOW WEM COMMUNITY-LED HOUSING PROJECT STEERING GROUP

Minutes of the Meeting of the Steering Group held on Thursday 4 December 2014, at the Roden Suite, Edinburgh House, Wem starting at 5pm

Present:

Members: Cllr Bev Horsley(Chair), Cllr Peter Broomhall, Cllr Len Staines, Cllr Chris

Mellings, Cllr Edward Towers, Mrs Helen Pugh and Mrs Carol Clarke

Clerk: Carole Warner Members of the Public: None

SG54/14 Public Participation Time

None.

SG55/14 Apologies for absence

None

SG56/14 Minutes of the meeting held on 6 November 2014 to be approved and signed.

The Minutes of the meeting were approved and signed.

SG57/14 Outstanding Issues

a. Pedestrian crossing Soulton Road

It was noted that Shropshire Council had still not contacted Severnside Housing. It was agreed that the Clerk would write to the Area Manager, North, Developing Highways Dept to chase.

SG58/14 Project progress.

Mrs Pugh gave an update project. It was confirmed that it was planned that the first phase of properties would be advertised on Homepoint on 7 January. Mrs Clarke requested that the Severnside Housing Allocations Officer liaise with her.

SG59/14 Promotion of Round Meadow

There were to be further promotional opportunities at the Co-op, Wem Library and Wem Town Hall. It was noted that the 'local connection' criteria had been well received.

SG60/14	To consider roles and re	sponsibilities following completion of building phase
7	he draft document was noted.	The document was still be reviewed by the relevant

parties.

SG61	/14	o agree date of next meeting and to consider future agenda items
JUU±,		o agree date or next inceting and to consider ratare agenda items

The next meeting would take place either 22 or 29 January 2015.

It was noted that the work on the site would stop midday Christmas Eve and re-commence on Monday 5 January. A letter would be sent to neighbouring residents. An emergency contract number would be available.

The meeting was closed at 5.35pm

Signed [Date